COO / BD CANDIDATE PLAN · 2026

From infrastructure to market flywheel.

A five-phase operating system to build, fund, launch, and monetize Liivrr.

NORTH STAR · DEC 2026

1,000
active users

50
merchant tenants

THE STRATEGY

Sequence risk before scale.

01	02	03	04	05
PROVE	**FUND**	**CONCENTRATE**	**DIFFERENTIATE**	**MONETIZE**
Ship the transaction layer and remove core technical uncertainty.	Convert working proof into non-dilutive operating runway.	Build dense supply and demand inside focused campus clusters.	Make discovery, booking, and payment conversational.	Capture value across ads, placement, and transactions.

Capital follows proof. Users follow inventory. Revenue follows repeated intent.

90-DAY OPERATING ARC

Five phases. One compounding system.

01

DAYS 1–15

Infrastructure

Prove contracts, wallets, and ecosystem fit.

02

DAYS 16–30

Institutional capital

Tie grant releases to measurable traction.

03

DAYS 31–45

Campus pilot

Concentrate tenants and users locally.

04

DAYS 46–60

AI concierge

Convert intent directly into bookings.

05

DEC 2026+

Monetization

Layer revenue onto proven behavior.

OPERATING PRINCIPLE

De-risk the next phase before increasing spend.

FOUNDATION

Make the transaction layer real.

01

OBJECTIVE

Launch a secure Arc Mainnet backend, embed frictionless wallets, and establish ecosystem credibility.

> **WHY NOW**
> Early mainnet proof removes technical risk and accelerates access to larger institutional grants.

01	**Deploy**	Ship a lightweight, gas-optimized ticketing contract on Arc Mainnet to prove the core settlement path.
02	**Embed**	Integrate Circle Programmable Wallets for gasless account creation inside the Liivrr mobile experience.
03	**Capture**	Submit the live repository for $500 USDC and apply for $1,000 in credits to offset early infrastructure.

15-DAY OUTPUT **Live contracts** **Gasless wallets** **$500 USDC + $1K credits**

NON-DILUTIVE RUNWAY

Turn proof into institutional backing.

02

CAPITAL TARGET

UP TO $100K

USDC · MILESTONE-BASED

POSITIONING

Consumer-scale USDC utility

Frame ticketing and agentic commerce as high-velocity, real-world transaction infrastructure.

MILESTONE 01

25 tenants

First grant release tied to verified restaurant and event partner onboarding.

MILESTONE 02

1,000 + 50

Active wallets and total tenants by December 2026 unlock the next release.

CAMPUS BEACHHEAD

Win density, not geography.

03

TENANTS

Recruit 50 restaurants and event organizers with a low-risk launch offer.



AMBASSADORS

Secure influential student hosts and exclusive access to repeat campus events.

INVITES

Reward peer referrals that pull trusted groups into private event chats.

ACQUISITION OFFER **0% platform fees · first 3 months** **Free AI attendance forecasting**

AI EVENT CONCIERGE

Turn intent into a completed night out.

04

USER INTENT

“Find an underground rave or a highly-rated dinner spot for my group tonight under $30.”

→

01 Understand preferences + context

02 Search live local inventory

03 Confirm capacity + group fit

04 Book and process payment

TENANT VALUE **Booking-flow data powers attendance, inventory, layout, and staffing decisions.**

REVENUE ENGINE

Monetize the flow—not the user.

05

01

CONVERSATIONAL ADS

Let local services bid for relevant, high-intent placement inside active planning conversations.

02

PREMIUM MAP

Sell sponsored pins and live highlights that help verified tenants fill capacity during peak windows.

03

PROTOCOL FEES

Collect a small processing fee on primary tickets, booking deposits, and secure peer-to-peer resale.

MORE INVENTORY → BETTER MATCHES → MORE BOOKINGS → MORE REVENUE

Strategic Execution Deck

COO/BD Operational Roadmap

Objective: A systematic blueprint to scale Liivrr through five hyper-efficient phases. Each step outlines the strategic objective (What), the business rationale (Why), and the precise execution path (How) to hit our core milestone of 1,000 active users and 50 merchant tenants (restaurants & event organizers) by December 2026.

01 / COMPANY FORMATION

LLC incorporation on Stripe Atlas

Prepare the LLC incorporation application through Stripe Atlas; confirm entity eligibility, ownership, formation documents, and tax requirements before filing.

02 / INVESTOR READINESS

Data Room creation using PageForm

Organize incorporation documents, ownership records, the product roadmap, grant applications, financials, and go-to-market materials in a controlled-access data room using PageForm.

03 / FINANCIALS

New hires & how the money will be used

Prepare a hiring plan covering roles, start dates, and costs. Show funding allocation across new hires, engineering, infrastructure, marketing, and operations, with monthly cash flow and runway.

04 / GO-TO-MARKET STRATEGY

Collegiate Pilot & Tenant Acquisition Run

Launch a hyper-dense, high-retention user acquisition pilot across target campus clusters, aggressively onboarding 50 local restaurant and event tenants alongside a core base of 1,000 active users by December 2026.